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Outline 

November/December Highlights 

– Technical 

– Other Activities 

December/January Priorities 
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Bridge Reaches 

– Continuing design on CR-20 bridge 

OHB Levee 

– Geotechnical and Survey work on-going 

– 35% Design 

In-Town levees 

– Coordinating with New City Hall project 

Continued to support Corps with H&H and other Work-in-
Kind 

MN EIS Scoping Decision Document complete 
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November/December Highlights - Technical 



 

Construction MOU signed and submitted to USACE 

Design Agreement Amendment No. 1 executed 

WRRDA bill in conference committee 

Continued work on land acquisition activities and policies 
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November/December Highlights – Other 
Activities 



December/January Priority Areas 

Authorization (WRRDA) 

OHB Levee 

– Geotechnical 

– Design 

– Permitting 

– Land Acquisition 

– Value-Based Design Charrettee 

In-Town Levees 

– Coordination with New City Hall Project 

– Land Acquisition 

MN DNR Contract  Amendment 
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Corps of Engineers report 
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